COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 28/ 2013

ESTI MATE SUMVARY 13:16: 37
CONTI D C18775 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 18775-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 54.5  DAYS TI VE ALLOW 55 WORK DAYS
US 85 BRI GHTON TO FT. LUPTON R PERCENT TI ME: 99. 09 ORI G TI VE ALLOW 50 WORK DAYS
PROJECT NO NHO853- 086
US 85 BRI GHTON TO FT. LUPTON R
NAME OF ROAD: 085C
PRQJECT COUNTI ES: WELD, REG ON 4
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 01/ 28/ 2013 DATE TI ME STARTED 06/ 11/2012
1707 COLE BOULEVARD SUI TE 100 DATE LET 03/ 29/ 2012 DATE WORK BEGAN
DATE AWARDED 04/ 02/ 2012 DATE TIME STOPPED 11/05/2012
DATE CONTRACT EXECUTED 04/ 20/ 2012 DATE ACCEPTED 11/ 05/ 2012
GOLDEN CO 80401 303-985-1070 DATE NOTI CE TO PROCEED 06/ 11/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI:  $ 2,747, 435.80 PARTI Cl PATI NG $ 2,747, 435. 80 $ 124, 896. 70
AWARD PRQIECT AMT: $ 3,034, 692. 04 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 2,747, 435. 80 124,896.70
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 -8,030. 70
GROSS EARNI NGS 2, 747, 435. 80 116, 866. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 45, 520. 38
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,747, 435. 80 162, 386. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,747, 435. 80 162, 386. 38
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 162, 386. 38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18775-BI D ESTI MATE RUN 01/ 28/ 2013
PRQIECT NH0853- 086 ESTI MATE NO 0004 13:16: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 12, 922. 000 12, 922. 000
SY 0. 000 0. 00
1. 50000 12, 922. 000 19, 383. 00
0007 202-00220 Rem Asphalt Mat Renoval of Asphalt Mat (SCO 4) 597. 000 0. 000
SY 597. 000 3,981.99
6. 67000 597. 000 3,981.99
0010 203-01500 Bl adi ng 4.000 0. 000
HOUR 4.000 500. 00
125. 00000 4.000 500. 00
0015 203-01550 Dozi ng Del eted FM 105 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0020 208-00002 *Erosion Log (12 Inch) 590. 000 590. 000
LF 0. 000 0. 00
3. 25000 590. 000 1,917. 50
0025 208-00034 *&avel Bag 96. 000 96. 000
LF 0. 000 0. 00
4. 35000 96. 000 417. 60
0030 208- 00045 Concrete Washout Structure Del eted FM 105 0. 000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0.00
0035 208-00103 *Renoval and Disposal of Sedinent (Labor) 316. 500 48. 000
HOUR 268. 500 13, 022. 25
48. 50000 316. 500 15, 350. 25
0040 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 12. 000 0. 000
HOUR 12. 000 1, 062. 00
88. 50000 12. 000 1, 062. 00
0045 208- 00106 *Sweepi ng (Sedi ment Renoval ) 26. 000 0. 000
HOUR 26. 000 3, 640. 00
140. 00000 26. 000 3, 640. 00
0050 208-00107 *Renoval of Trash 9. 000 9. 000
HOUR 0. 000 0. 00
48. 50000 9. 000 436. 50



CONTI D C18775 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18775-BI D ESTI MATE RUN 01/ 28/ 2013
PRQJECT: NHO853- 086 ESTI MATE NO 0004 13:16: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0055 208- 00205 *Erosion Control Supervisor 32. 000 25. 500
HOUR 6. 500 455. 00
70. 00000 32. 000 2,240. 00
0060 210-00011  *Reset Mailbox Structure (Type 1) 2.000 0. 000
EACH 2.000 270. 00
135. 00000 2.000 270. 00
0065 210-00012 *Reset Mailbox Structure (Type 2) Del eted FM 105 0. 000 0. 000
EACH 0. 000 0. 00
162. 00000 0. 000 0. 00
0070 210-00831 *Reset Traffic Signal Head 3. 000 3. 000
EACH 0. 000 0. 00
540. 00000 3. 000 1, 620. 00
0075 304- 06008 Aggregate Base Course (O ass 6) (Special) 3, 087. 000 3, 087. 000
CY 0. 000 0. 00
27.45000 3, 087. 000 84, 738. 15
0080 403-00720 Hot M x Asphalt (Patching) (Asphalt) Deleted FM 105 0. 000 0. 000
TON 0. 000 0. 00
105. 00000 0. 000 0. 00
0085 403- 05000 Hot M x Asphalt (Reflective Crack Interlayer) 5, 653. 000 5, 653. 000
TON 0. 000 0. 00
175. 00000 5, 653. 000 989, 275. 00
0087 900- 00006 Added Item (Dol lar)/ Price Reduction for Item 403 RC - 36, 459. 620 0. 000
DOL - 36, 459. 620 - 36, 459. 62
1. 00000 - 36, 459. 620 - 36, 459. 62
0090 403-34741 Hot M x Asphalt (Gading SX) (75) (PG 64-22) 6, 628. 230 6, 628. 230
TON 0. 000 0. 00
53. 00000 6, 628. 230 351, 296. 19
0095 403-34861 Hot M x Asphalt (G ading SX) (100) (PG 70-28) 17, 604. 080 17, 626. 300
TON -22.220 -1,444.30
65. 00000 17, 604. 080 1, 144, 265. 20
0097 900- 00006 Added Item (Dollar)/ Price Reduction for Overwei ght - 140. 000 - 140. 000
Trucks
DOL 0. 000 0. 00
1. 00000 -140. 000 -140. 00



CONTI D C18775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18775-BI D ESTI MATE RUN 01/ 28/ 2013
PRQIECT: NHO853- 086 ESTI MATE NO 0004 13: 16: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 139. 000 0. 000
MCR
EACH 139. 000 9, 757. 80
70. 20000 139. 000 9, 757. 80
0100 MATERI AL ALLOMNCE Del i neators (Type I) 127. 000
EACH -127. 000 -3,206.75
25. 25000 0. 000 0. 00
0105 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 128. 000 0. 000
EACH 128. 000 9, 126. 40
71. 30000 128. 000 9, 126. 40
0105 MATERI AL ALLOMANCE Del i neator (Type 11) 112. 000
EACH -112. 000 -2,917. 60
26. 05000 0. 000 0. 00
0110 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 65. 000 0. 000
EACH 65. 000 4,706. 00
72.40000 65. 000 4,706. 00
0110 MATERI AL ALLOMANCE Del i neator (Type 111) 71.000
EACH -71.000 -1,906. 35
26. 85000 0. 000 0. 00
0115 614-80387 *Runble Strip (Ginding) 15, 388. 000 15, 388. 000
LF 0. 000 0. 00
0. 32000 15, 388. 000 4,924.16
0120 625- 00000 *Construction Surveying 1. 000 0.700
LS 0. 300 1,134.00
3, 780. 00000 1. 000 3, 780. 00
0125 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
41, 500. 00000 1. 000 41, 500. 00
0130 626- 01000 Public Information Services 1. 000 0. 900
LS 0. 100 324.00
3, 240. 00000 1. 000 3, 240. 00
0135 627-00005 *Epoxy Pavement Mar ki ng 307. 000 0. 000
GAL 307. 000 24, 867. 00

81. 00000 307. 000 24, 867. 00



CONTI D C18775 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18775-BI D ESTI MATE RUN 01/ 28/ 2013
PRQJECT: NHO853- 086 ESTI MATE NO 0004 13:16: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0140 627-00011 *Pavenent Marking Paint (Waterborne) 806. 000 827. 000
GAL -21.000 -793. 80
37. 80000 806. 000 30, 466. 80
0145 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 718. 000 0. 000
SF 718. 000 8,544. 20
11. 90000 718. 000 8,544. 20
0150 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 202. 000 0. 000
Li ne
) SF 202. 000 1, 969. 50
9. 75000 202. 000 1, 969. 50
0155 630-00000  *Fl aggi ng 1, 375. 500 1, 098. 500
HOUR 277.000 6, 287. 90
22.70000 1, 375. 500 31, 223. 85
0160 630- 00007 *Traffic Control Inspection 53. 000 38. 000
DAY 15. 000 810. 00
54. 00000 53. 000 2,862.00
0165 630-00012 *Traffic Control Managenent 66. 000 44.000
DAY 22.000 13, 090. 00
595. 00000 66. 000 39, 270. 00
0170 630- 00015 *Uni formed Traffic Control Coordination 6. 000 0. 000
HOUR 6. 000 324.00
54. 00000 6. 000 324.00
0173 900- 00010 Added Item (Hour)/ UTC w Vehicle (SCO 5) 8. 000 0. 000
HOUR 8. 000 560. 00
70. 00000 8. 000 560. 00
0175 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 3. 600
EACH 0. 400 86. 00
215. 00000 4. 000 860. 00
0180 630-80341 *Construction Traffic Sign (Panel 13. 000 11.700
EACH 1. 300 14. 04
10. 80000 13. 000 140. 40
0185 630- 80342 *Construction Traffic Sign (Panel 51. 000 45. 900
EACH 5. 100 55.08
10. 80000 51. 000 550. 80



CONTI D C18775 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18775-BI D ESTI MATE RUN 01/ 28/ 2013
PRQJECT: NH0853- 086 ESTI MATE NO 0004 13:16: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0190 630-80343 *Construction Traffic Sign (Panel Size O 20. 000 18. 000
EACH 2.000 21. 60
10. 80000 20. 000 216. 00
0195 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 216. 00
1, 080. 00000 2.000 2,160. 00
0200 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 900
Type
yee) EACH 1.100 121. 00
110. 00000 2.000 220. 00
0205 630- 80380 *Traffic Cone 200. 000 180. 000
EACH 20. 000 108. 00
5. 40000 200. 000 1, 080. 00
0210 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 1, 080. 00
1, 080. 00000 1. 000 1, 080. 00
0215 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 900
Tenpor ar
(Temp 2 EACH 0.100 540. 00
5, 400. 00000 1. 000 5, 400. 00
0220 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adj ustnent 4,108. 320 4,108. 320
FA 0. 000 0. 00
1. 00000 4,108. 320 4,108. 32
0235 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -108, 742. 050 -109, 006. 230
FA 264. 180 264.18
1. 00000 -108, 742. 050 -108, 742. 05
0240 700-70023 F/ A On- The-Job Trai nee 214.000 0. 000
F A 214. 000 214.00
1. 00000 214. 000 214.00



CONTI D C18775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18775-BI D ESTI MATE RUN 01/ 28/ 2013
PRQIECT: NHO853- 086 ESTI MATE NO 0004 13: 16: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 700- 70025 F/ A Quality Incentive Paynent 19, 982. 860 - 36, 459. 620
F A 56, 442. 480 56, 442. 48
1. 00000 19, 982. 860 19, 982. 86
0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,728,185.80 % 116, 866.00$ 2,728, 185. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0260 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 665. 00000 1. 000 10, 665. 00
0265 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 045. 00000 1. 000 8, 045. 00
0270 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
540. 00000 1. 000 540. 00
0275 700- 70230 F/ A Communi cati on Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 19, 250. 00 $ 0.00% 19, 250. 00

PRQJIECT TOTAL CURRENT AMI $ 2,747,435.80$ 116, 866.00$ 2, 747, 435. 80



